

Member Nodes - Task #5745

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

Task # 5744 (Closed): IARC: Initial Preparation

IARC: Establish contact with potential MN organization

2014-07-17 20:52 - Roger Dahl

Status:	Closed	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
Establish contact with the developers and/or administrators who will be responsible for developing and/or deploying the new MN.			

History

- #1 - 2014-07-23 16:43 - Laura Moyers
 - Status changed from New to Closed
 - % Done changed from 0 to 100
 - translation missing: en.field_remaining_hours set to 0.0
- #2 - 2014-08-12 16:19 - Laura Moyers
 - Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1
- #3 - 2014-10-24 16:36 - Laura Moyers
 - Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE