

Member Nodes - Task #5747

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

IARC: Planning

2014-07-17 20:52 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2014-07-17
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
Determine if the potential MN organization has the required resources for becoming a MN.			
<b>Subtasks:</b>			
Task # 5748: IARC: Join DataONE			Closed
Task # 5749: IARC: Integrate MN representatives with community			Closed
Task # 5750: IARC: Create DataONE identities			Closed
Task # 5751: IARC: Create MN description document			Closed
Task # 5752: IARC: Scope the implementation			Closed
Task # 5753: IARC: Plan the implementation			Closed

History

- #1 - 2014-08-12 16:19 - Laura Moyers
  - Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1
- #2 - 2014-10-24 16:36 - Laura Moyers
  - Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE
- #3 - 2015-03-05 23:54 - Laura Moyers
  - Status changed from New to Closed
  - % Done changed from 0 to 100