

Member Nodes - Task #5753

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

Task # 5747 (Closed): IARC: Planning

IARC: Plan the implementation

2014-07-17 20:53 - Roger Dahl

| | | | |
|---|-------------|------------------------|------------|
| Status: | Closed | Start date: | 2014-07-17 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Operational | | |
| Story Points: | | | |
| Description | | | |
| Determine which software stack to use, etc. | | | |

History

#1 - 2014-08-12 16:19 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#2 - 2014-10-24 16:36 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

#3 - 2015-03-05 23:54 - Laura Moyers

- Status changed from New to Closed

- % Done changed from 0 to 100

- translation missing: en.field_remaining_hours set to 0.0