

Member Nodes - Task #5791

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

Task # 5759 (Closed): IARC: Testing

Task # 5788 (Closed): IARC: Registration in environment (production)

Task # 5790 (Closed): IARC: SSL Certificates

IARC: Generate client certificate.

2014-07-17 20:54 - Roger Dahl

Status:	Closed	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:	Mark Servilla	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
Create the client certificate and send it to the Member Node contacts. When the certificate has been installed on the MN, the MN contacts should notify DataONE.			

History

#1 - 2014-08-12 16:19 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#2 - 2014-10-24 16:36 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

#3 - 2015-03-06 17:16 - Laura Moyers

- Status changed from New to In Progress

- Assignee set to Mark Servilla

- % Done changed from 0 to 30

#4 - 2015-05-05 16:23 - Mark Servilla

- Status changed from In Progress to Testing

- % Done changed from 30 to 50

#5 - 2015-05-11 17:12 - Mark Servilla

- Status changed from Testing to Closed

- translation missing: en.field_remaining_hours set to 0.0

- % Done changed from 50 to 100

Production client certificates have been generated, deployed and tested on urn:node:IARC.