

## Member Nodes - Task #5794

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

Task # 5759 (Closed): IARC: Testing

Task # 5788 (Closed): IARC: Registration in environment (production)

### IARC: Register MN

2014-07-17 20:54 - Roger Dahl

<b>Status:</b> Closed	<b>Start date:</b> 2014-07-17
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b>	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> Operational	
<b>Story Points:</b>	
<b>Description</b>	
After notification from the MN that the server side certificate has been installed, verify that it is working correctly.	
<b>Subtasks:</b>	
Task # 5795: IARC: Set up Node document	<b>Closed</b>
Task # 5796: IARC: Set the node status to approved (start synchronization)	<b>Closed</b>

### History

#### #1 - 2014-08-12 16:19 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#### #2 - 2014-10-24 16:36 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

#### #3 - 2015-05-11 17:31 - Laura Moyers

- Status changed from New to Closed

- % Done changed from 0 to 100