

Member Nodes - Task #5798

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

Task # 5759 (Closed): IARC: Testing

Task # 5788 (Closed): IARC: Registration in environment (production)

Task # 5797 (Closed): IARC: Synchronization

IARC: Set up synchronization of the MN

2014-07-17 20:54 - Roger Dahl

Status:	Closed	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
Enable synchronization for the MN.			

History

- #1 - 2014-08-12 16:19 - Laura Moyers
 - Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1
- #2 - 2014-10-24 16:36 - Laura Moyers
 - Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE
- #3 - 2015-05-11 18:01 - Laura Moyers
 - Status changed from New to Closed
 - % Done changed from 0 to 100
 - translation missing: en.field_remaining_hours set to 0.0