

Member Nodes - Task #5816

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

Task # 5759 (Closed): IARC: Testing

IARC: Transition to production

2014-07-17 20:55 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2014-07-17
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Laura Moyers	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
Tasks related to moving the new MN into production.			
<b>Subtasks:</b>			
Task # 5817: IARC: Mutual acceptance			Closed
Task # 5818: IARC: Verify content available for Current MNs web page			Closed
Task # 5819: IARC: Create legal documents			Rejected
Task # 5820: IARC: Create news item			Closed
Task # 5821: IARC: Formal announcement			Closed

History

- #1 - 2014-08-12 16:19 - Laura Moyers
  - Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1
- #2 - 2014-10-24 16:36 - Laura Moyers
  - Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE
- #3 - 2015-05-11 22:00 - Laura Moyers
  - % Done changed from 0 to 30
  - Assignee set to Laura Moyers
  - Status changed from New to In Progress
- #4 - 2015-05-14 17:29 - Laura Moyers
  - Status changed from In Progress to Closed
  - % Done changed from 30 to 100