Member Nodes - Task #5816

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

Task # 5759 (Closed): IARC: Testing

IARC: Transition to production

2014-07-17 20:55 - Roger Dahl

Status: Closed Start date: 2014-07-17

Priority: Normal Due date:

Assignee: Laura Moyers % Done: 100%

Category: Estimated time:

Target version: Operational

Story Points:

Description

Tasks related to moving the new MN into production.

Subtasks:

Task # 5817: IARC: Mutual acceptance

Task # 5818: IARC: Verify content available for Current MNs web page

Closed

Task # 5819: IARC: Create legal documents

Rejected

Task # 5820: IARC: Create news item

Closed

Task # 5821: IARC: Formal announcement

Closed

0.00 hour

History

#1 - 2014-08-12 16:19 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#2 - 2014-10-24 16:36 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

#3 - 2015-05-11 22:00 - Laura Moyers

- % Done changed from 0 to 30
- Assignee set to Laura Moyers
- Status changed from New to In Progress

#4 - 2015-05-14 17:29 - Laura Moyers

- Status changed from In Progress to Closed
- % Done changed from 30 to 100

2024-04-29 1/1