

Member Nodes - Task #5823

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

GBIF: Initial Preparation

2014-07-17 21:05 - Roger Dahl

|                                                                     |                       |                        |               |
|---------------------------------------------------------------------|-----------------------|------------------------|---------------|
| <b>Status:</b>                                                      | Closed                | <b>Start date:</b>     | 2014-07-17    |
| <b>Priority:</b>                                                    | Normal                | <b>Due date:</b>       |               |
| <b>Assignee:</b>                                                    |                       | <b>% Done:</b>         | 100%          |
| <b>Category:</b>                                                    |                       | <b>Estimated time:</b> | 0.00 hour     |
| <b>Target version:</b>                                              | Deploy by end of Y3Q1 |                        |               |
| <b>Story Points:</b>                                                |                       |                        |               |
| <b>Description</b>                                                  |                       |                        |               |
| <b>Subtasks:</b>                                                    |                       |                        |               |
| Task # 5824: GBIF: Establish contact with potential MN organization |                       |                        | <b>Closed</b> |
| Task # 5825: GBIF: Determine feasibility                            |                       |                        | <b>Closed</b> |

History

#1 - 2014-07-31 14:52 - Laura Moyers

- Status changed from New to Closed
- translation missing: en.field\_remaining\_hours set to 0.0

#2 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#3 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4