

Member Nodes - Task #5823

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

GBIF: Initial Preparation

2014-07-17 21:05 - Roger Dahl

Status: Closed	Start date: 2014-07-17
Priority: Normal	Due date:
Assignee:	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: Deploy by end of Y3Q1	
Story Points:	
Description	
Subtasks:	
Task # 5824: GBIF: Establish contact with potential MN organization	Closed
Task # 5825: GBIF: Determine feasibility	Closed

History

#1 - 2014-07-31 14:52 - Laura Moyers

- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0.0

#2 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#3 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4