

Member Nodes - Task #5825

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Task # 5823 (Closed): GBIF: Initial Preparation

GBIF: Determine feasibility

2014-07-17 21:05 - Roger Dahl

Status:	Closed	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Determine if the potential MN organization has the required resources for becoming a MN.			

History

- #1 - 2014-07-25 16:19 - Laura Moyers
  - Status changed from New to Closed
  - % Done changed from 0 to 100
  - translation missing: en.field\_remaining\_hours set to 0.0
- #2 - 2014-08-06 18:24 - Laura Moyers
  - Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2
- #3 - 2014-09-15 13:56 - Laura Moyers
  - Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4