

Member Nodes - Story #5826

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

GBIF: Planning

2014-07-17 21:05 - Roger Dahl

Status:	Closed	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Determine if the potential MN organization has the required resources for becoming a MN.			
Subtasks:			
Task # 5827: GBIF: Join DataONE			Closed
Task # 5828: GBIF: Integrate MN representatives with community			Closed
Task # 5830: GBIF: Create MN description document			Closed
Task # 5831: GBIF: Scope the implementation			Closed
Task # 5832: GBIF: Plan the implementation			Closed

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4

#3 - 2018-01-22 18:39 - Amy Forrester

- Tracker changed from Task to Story

#4 - 2018-01-22 18:42 - Amy Forrester

- Sprint set to Q1-2018

#5 - 2018-01-30 21:31 - Amy Forrester

- % Done changed from 0 to 100

- Status changed from New to Closed