

Member Nodes - Story #5833

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

GBIF: Developing

2014-07-17 21:05 - Roger Dahl

Status:	In Progress	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:		% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Determine which software stack to use, etc.			
Subtasks:			
Task # 5835: GBIF: Local Testing			Ready
Task # 5836: GBIF: Verify that MN passes the Web Tester			Testing

History

- #1 - 2014-08-06 18:24 - Laura Moyers
 - Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2
- #2 - 2014-09-15 13:56 - Laura Moyers
 - Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4
- #3 - 2018-01-22 18:40 - Amy Forrester
 - Tracker changed from Task to Story
- #4 - 2018-01-30 21:32 - Amy Forrester
 - Status changed from New to In Progress
 - Sprint set to Q1-2018
 - % Done changed from 0 to 30

#5 - 2019-02-19 18:24 - Amy Forrester

Per Rob:
GBIF status:

small clerical issues - checking that they are populating their Node document correctly

- * shows that they implemented Tier4, but only operating at Tier 1
- * Node contact subject
- * replication policy

update handling

- * they do not understand the implications of update, and are removing old