

Member Nodes - Story #5833

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

GBIF: Developing

2014-07-17 21:05 - Roger Dahl

<b>Status:</b>	In Progress	<b>Start date:</b>	2014-07-17
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	30%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Deploy by end of Y3Q1		
<b>Story Points:</b>			
<b>Description</b>			
Determine which software stack to use, etc.			
<b>Subtasks:</b>			
Task # 5835: GBIF: Local Testing			<b>Ready</b>
Task # 5836: GBIF: Verify that MN passes the Web Tester			<b>Testing</b>

History

- #1 - 2014-08-06 18:24 - Laura Moyers**
- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2
- #2 - 2014-09-15 13:56 - Laura Moyers**
- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4
- #3 - 2018-01-22 18:40 - Amy Forrester**
- Tracker changed from Task to Story
- #4 - 2018-01-30 21:32 - Amy Forrester**
- Status changed from New to In Progress
  - Sprint set to Q1-2018
  - % Done changed from 0 to 30

**#5 - 2019-02-19 18:24 - Amy Forrester**

Per Rob:  
GBIF status:

small clerical issues - checking that they are populating their Node document correctly

- \* shows that they implemented Tier4, but only operating at Tier 1
- \* Node contact subject
- \* replication policy
- update handling
- \* they do not understand the implications of update, and are removing old