

Member Nodes - Task #5835

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5833 (In Progress): GBIF: Developing

GBIF: Local Testing

2014-07-17 21:05 - Roger Dahl

<b>Status:</b>	Ready	<b>Start date:</b>	2014-07-17
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	50%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Deploy by end of Y3Q1		
<b>Story Points:</b>			
<b>Description</b>			
If a new MN is being developed from scratch, tickets in this section will track progress.			
<b>Subtasks:</b>			
Task # 5836: GBIF: Verify that MN passes the Web Tester			Testing

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4

#3 - 2017-06-26 17:29 - Dave Vieglaiss

- Status changed from New to Ready

- Assignee set to Monica Ihli

Assigning to Monica to coordinate testing of the MN implementation using the web tester:

[http://mncheck.test.dataone.org:8080/d1\\_web\\_test\\_site-v1/list](http://mncheck.test.dataone.org:8080/d1_web_test_site-v1/list)

#4 - 2018-09-26 19:37 - Rob Nahf

- Assignee changed from Monica Ihli to Rob Nahf