

Member Nodes - Task #5835

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5833 (In Progress): GBIF: Developing

GBIF: Local Testing

2014-07-17 21:05 - Roger Dahl

Status:	Ready	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
If a new MN is being developed from scratch, tickets in this section will track progress.			
Subtasks:			
Task # 5836: GBIF: Verify that MN passes the Web Tester			Testing

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4

#3 - 2017-06-26 17:29 - Dave Vieglaiss

- Status changed from New to Ready

- Assignee set to Monica Ihli

Assigning to Monica to coordinate testing of the MN implementation using the web tester:

http://mncheck.test.dataone.org:8080/d1_web_test_site-v1/list

#4 - 2018-09-26 19:37 - Rob Nahf

- Assignee changed from Monica Ihli to Rob Nahf