

Member Nodes - Task #5839

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5838 (New): GBIF: Testing

GBIF: Registration in environment

2014-07-17 21:05 - Roger Dahl

Status:	New	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
If a new MN is being developed from scratch, tickets in this section will track progress.			
Subtasks:			
Task # 5840: GBIF: Register new Science Metadata formats			Rejected
Task # 5841: GBIF: SSL Certificates			New
Task # 5845: GBIF: Register MN			Closed
Task # 5846: GBIF: Set up Node document			Closed
Task # 5847: GBIF: Set the node status to approved (start synchronization)			Closed
Task # 5848: GBIF: Synchronization			New
Task # 5849: GBIF: Set up synchronization of the MN			New
Task # 5850: GBIF: Content Review			New
Task # 5851: GBIF: Verify Science Data			New
Task # 5852: GBIF: Verify Science Data content			New
Task # 5853: GBIF: Verify that the Science Data is returned with the correct HTTP Conte...			New
Task # 5854: GBIF: Verify Science Metadata			New
Task # 5855: GBIF: Verify Science Metadata content			New
Task # 5856: GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type			New
Task # 5857: GBIF: Verify that the Science Metadata is correctly processed by CNs			New
Task # 5858: GBIF: Verify Resource Maps			New
Task # 5859: GBIF: Verify Resource Map content			New
Task # 5860: GBIF: Verify Resource Map is returned with the correct HTTP Content-Type			New
Task # 5861: GBIF: Verify that Resource Maps are correctly processed by CNs.			New
Task # 5862: GBIF: Authentication and Authorization			Rejected
Task # 5863: GBIF: Science Data access			Rejected
Task # 5864: GBIF: Science Metadata access			Rejected
Task # 5865: GBIF: Log record access			New
Task # 5866: GBIF: Replication testing (if Tier 4)			Rejected

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4