Member Nodes - Task #5841

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5838 (New): GBIF: Testing

Task # 5839 (New): GBIF: Registration in environment

GBIF: SSL Certificates

2014-07-17 21:05 - Roger Dahl

 Status:
 New
 Start date:
 2014-07-17

 Priority:
 Normal
 Due date:

 Assignee:
 % Done:
 0%

 Category:
 Estimated time:
 0.00 hour

Target version: Deploy by end of Y3Q1

Target version. Deploy by end of 13Q1

Story Points: Description

Set up and verify correct operation of SSL client and server side certificates

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4

#3 - 2019-01-28 14:40 - Amy Forrester

1/28/19: per Marcos - we only have the certificate for the test environment. We would need the one for production.

2024-03-20 1/1