

Member Nodes - Task #5849

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5838 (New): GBIF: Testing

Task # 5839 (New): GBIF: Registration in environment

Task # 5848 (New): GBIF: Synchronization

GBIF: Set up synchronization of the MN

2014-07-17 21:05 - Roger Dahl

<b>Status:</b>	New	<b>Start date:</b>	2014-07-17
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Deploy by end of Y3Q1		
<b>Story Points:</b>			
<b>Description</b>			
Enable synchronization for the MN.			

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4