

Member Nodes - Task #5849

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5838 (New): GBIF: Testing

Task # 5839 (New): GBIF: Registration in environment

Task # 5848 (New): GBIF: Synchronization

GBIF: Set up synchronization of the MN

2014-07-17 21:05 - Roger Dahl

Status:	New	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Enable synchronization for the MN.			

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4