Member Nodes - Task #5873

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5838 (New): GBIF: Testing

Story # 5867 (New): GBIF: Registration in Production environment

GBIF: Register MN

2014-07-17 21:06 - Roger Dahl

Status: New Start date: 2014-07-17

Priority: Normal Due date:

Assignee: % Done: 0%

Category: Estimated time: 0.00 hour

Target version: Deploy by end of Y3Q1

Story Points:

Description

After notification from the MN that the server side certificate has been installed, verify that it is working correctly.

Subtasks:

Task # 5874: GBIF: Set up Node document

Task # 5875: GBIF: Set the node status to approved (start synchronization)

New

New

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4

2024-04-25