Member Nodes - Task #5875

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5838 (New): GBIF: Testing

Story # 5867 (New): GBIF: Registration in Production environment

Task # 5873 (New): GBIF: Register MN

GBIF: Set the node status to approved (start synchronization)

2014-07-17 21:06 - Roger Dahl

Status: New Start date: 2014-07-17 **Priority:** Normal Due date: Assignee: % Done: 0% **Estimated time:** Category: 0.00 hour Target version: Deploy by end of Y3Q1 **Story Points:**

Description

After notification from the MN that the server side certificate has been installed, verify that it is working correctly.

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4

2024-04-26 1/1