

Member Nodes - Task #5876

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5838 (New): GBIF: Testing

Story # 5867 (New): GBIF: Registration in Production environment

GBIF: Synchronization

2014-07-17 21:06 - Roger Dahl

| | | | |
|--|-----------------------|------------------------|------------|
| Status: | New | Start date: | 2014-07-17 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Deploy by end of Y3Q1 | | |
| Story Points: | | | |
| Description | | | |
| Setting the MN up for synchronization and verifying that it works correctly. | | | |
| Subtasks: | | | |
| Task # 5877: GBIF: Set up synchronization of the MN | | | New |

History

#1 - 2014-08-06 18:24 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2

#2 - 2014-09-15 13:56 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4