

Member Nodes - Story #5895

MNDeployment # 4730 (Testing): Global Biodiversity Information Facility

Story # 5838 (New): GBIF: Testing

GBIF: Transition to production

2014-07-17 21:07 - Roger Dahl

Status:	New	Start date:	2014-07-17
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Tasks related to moving the new MN into production.			
Subtasks:			
Task # 5896: GBIF: Mutual acceptance			New
Task # 5897: GBIF: Verify content available for Current MNs web page			New
Task # 5898: GBIF: Create legal documents			Closed
Task # 5899: GBIF: Create news item			New
Task # 5900: GBIF: Formal announcement			New

History

- #1 - 2014-08-06 18:24 - Laura Moyers
 - Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2
- #2 - 2014-09-15 13:56 - Laura Moyers
 - Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q4
- #3 - 2018-01-22 18:41 - Amy Forrester
 - Tracker changed from Task to Story