Member Nodes - Task #5922

MNDeployment # 3708 (Operational): Minnesota Population Center

Task # 5921 (Closed): MPC: Testing

MPC: Registration in environment

2014-07-18 15:30 - Laura Moyers

Status: Closed Start date: 2014-07-18

Priority: Normal Due date:

Assignee: % Done: 100%
Category: Estimated time: 0.00 hour

Target version: Operational

Story Points:

Description

If a new MN is being developed from scratch, tickets in this section will track progress.

Subtasks:

| Task # 5923: MPC: Register new Science Metadata formats | Closed |
|--|----------|
| Task # 5924: MPC: SSL Certificates | Closed |
| Task # 5925: MPC: Generate client certificate. | Closed |
| Task # 5926: MPC: Verify successful installation of client side certificate | Closed |
| Task # 5927: MPC: Verify successful installation of server side certificate | Closed |
| Task # 5928: MPC: Register MN | Closed |
| Task # 5929: MPC: Set up Node document | Closed |
| Task # 5930: MPC: Set the node status to approved (start synchronization) | Closed |
| Task # 5931: MPC: Synchronization | Rejected |
| Task # 5932: MPC: Set up synchronization of the MN | Rejected |
| Task # 5933: MPC: Content Review | Closed |
| Task # 5934: MPC: Verify Science Data | Closed |
| Task # 5935: MPC: Verify Science Data content | Closed |
| Task # 5936: MPC: Verify that the Science Data is returned with the correct HTTP Conten | Closed |
| Task # 5937: MPC: Verify Science Metadata | Closed |
| Task # 5938: MPC: Verify Science Metadata content | Closed |
| Task # 5939: MPC: Verify Science Metadata is returned with the correct HTTP Content-Type | Closed |
| Task # 5940: MPC: Verify that the Science Metadata is correctly processed by CNs | Closed |
| Task # 5941: MPC: Verify Resource Maps | Closed |
| Task # 5942: MPC: Verify Resource Map content | Closed |
| Task # 5943: MPC: Verify Resource Map is returned with the correct HTTP Content-Type | Closed |
| Task # 5944: MPC: Verify that Resource Maps are correctly processed by CNs. | Closed |
| Task # 5949: MPC: Replication testing (if Tier 4) | Closed |
| | |

History

#1 - 2014-08-04 18:47 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#2 - 2014-09-29 21:30 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

#3 - 2015-01-02 16:35 - Laura Moyers

- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0.0

2025-03-14 1/2

#4 - 2015-01-02 16:42 - Laura Moyers

- Target version changed from Deploy by end of NCTE to Operational

2025-03-14 2/2