

## Infrastructure - Task #5989

Task # 5510 (Closed): Corrections and suggestions for ONEMercury UI and help

### COinS markup needs to include all authors

2014-07-22 16:44 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2014-07-22
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>	d1_mercury	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.4		
<b>Product Version:</b>	*		
<b>Description</b>			
Add all known authors to the COinS markup in OneMercury.			

### History

#### #1 - 2014-07-22 16:49 - Skye Roseboom

- Status changed from New to In Progress

#### #2 - 2014-07-28 17:57 - Skye Roseboom

- Status changed from In Progress to Testing

#### #3 - 2014-09-11 15:38 - Skye Roseboom

- Status changed from Testing to Closed

- translation missing: en.field\_remaining\_hours set to 0.0

#### #4 - 2014-09-11 15:39 - Skye Roseboom

- Estimated time set to 0.00