

Infrastructure - Task #5989

Task # 5510 (Closed): Corrections and suggestions for ONEMercury UI and help

COinS markup needs to include all authors

2014-07-22 16:44 - Skye Roseboom

Status:	Closed	Start date:	2014-07-22
Priority:	Normal	Due date:	
Assignee:	Skye Roseboom	% Done:	100%
Category:	d1_mercury	Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	CCI-1.4		
Product Version:	*		
Description			
Add all known authors to the COinS markup in OneMercury.			

History

#1 - 2014-07-22 16:49 - Skye Roseboom

- Status changed from New to In Progress

#2 - 2014-07-28 17:57 - Skye Roseboom

- Status changed from In Progress to Testing

#3 - 2014-09-11 15:38 - Skye Roseboom

- Status changed from Testing to Closed
- translation missing: en.field_remaining_hours set to 0.0

#4 - 2014-09-11 15:39 - Skye Roseboom

- Estimated time set to 0.00