

Infrastructure - Task #5995

Story # 3910 (Closed): Modify Synchronization to apply more validation Logic

Verify checksum in system metadata matches document checksum before synchronizing new object

2014-07-23 19:23 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2014-07-23
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>	d1_synchronization	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-1.5.0	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		

**Description**

Need to confirm that during CN sync and create, that the checksum presented in system metadata record actually corresponds to the checksum of the object bytes.

Potential to re-use checksum validation logic from replication auditing.

Robert - can we pair up on this task? If I can provide the checksum verification logic, can you help determine where the checksum validation logic should be placed in the synchronization process?

Consider that we may need a size threshold above which checksum validation as synchronization does not occur. This would prevent excessive performance hits on source MN.

History

- #1 - 2014-07-25 15:48 - Skye Roseboom
  - Status changed from New to In Progress
  - Assignee changed from Robert Waltz to Skye Roseboom
- #2 - 2014-07-25 19:57 - Robert Waltz
  - Parent task set to #3910
- #3 - 2014-07-25 20:26 - Robert Waltz
  - Product Version changed from \* to 1.4.0
- #4 - 2014-07-31 19:54 - Skye Roseboom
  - Description updated
- #5 - 2014-07-31 19:58 - Robert Waltz
  - Target version set to 2014.30-Block.4.3
- #6 - 2014-09-02 18:21 - Skye Roseboom
  - Target version changed from 2014.30-Block.4.3 to Release Backlog
- #7 - 2014-09-04 02:22 - Robert Waltz
  - Product Version changed from 1.4.0 to \*
- #8 - 2014-09-24 18:09 - Robert Waltz
  - Target version changed from Release Backlog to CCI-1.4.1

**#9 - 2014-09-24 18:31 - Robert Waltz**

- Target version changed from CCI-1.4.1 to CCI-1.4.2

**#10 - 2014-10-02 19:29 - Robert Waltz**

- Target version changed from CCI-1.4.2 to CCI-1.5.0

**#11 - 2014-10-07 17:28 - Skye Roseboom**

- Milestone changed from CCI-1.4 to None

**#12 - 2014-10-31 16:47 - Skye Roseboom**

- Status changed from In Progress to Testing

**#13 - 2014-12-15 20:06 - Skye Roseboom**

- translation missing: en.field\_remaining\_hours set to 0.0

- Status changed from Testing to Closed

released in cci 1.5.0