

Infrastructure - Task #6039

Migrate all CN component POMs to Java 1.7 for support of the DataONE API v2

2014-08-12 21:48 - Chris Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2014-08-19
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Jing Tao	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2014.30-Block.4.3	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
We've decided to require JDK 1.7+ for Java implementations of the DataONE version 2 API. All software components, particularly in the CN stack, need to upgrade their POM files to reflect the dependency on JDK 1.7.			
<b>Subtasks:</b>			
Task # 6050: Fix the compilation error in d1_cn_rest component			Closed
Task # 6051: Update bcmath and bcprov jar in cicore components.			Closed
Task # 6052: Update dataone-cn-os-core to install the new version bcmath and bcprov jar...			Closed
<b>Related issues:</b>			
Related to Infrastructure - Story #6038: DataONE API version 2 needs to be su...			Closed 2014-08-12 2015-01-06
Related to Java Client - Story #3849: Modify d1_jibx_extensions to add constr...			Rejected 2013-01-18

History

#1 - 2014-08-18 18:10 - Jing Tao

In order to make our stacks work with java 1.7, we need to upgrade jibx from 1.2.4.5 to 1.2.5.

#2 - 2014-08-20 22:26 - Jing Tao

- Status changed from New to Closed
- translation missing: en.field\_remaining\_hours set to 0.0

All the components in cicore and tools were updated. All building on jenkins dev-channel succeed.