

## Infrastructure - Story #6068

### add NeXML as format type

2014-08-22 08:29 - Matthew Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2014-10-01
<b>Priority:</b>	Normal	<b>Due date:</b>	2014-12-08
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>	Support Operations	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-1.5.0		
<b>Story Points:</b>			
<b>Description</b> <p>Some groups in the R community are interested in uploading NeXML files to DataONE MNs, but the format is not yet registered. Under <a href="#">#3135</a>, the related NEXUS format was registered, but NeXML has not been. Discussion in the "RNeXML project issue tracker": <a href="https://github.com/ropensci/RNeXML/issues/90#issuecomment-53006568">https://github.com/ropensci/RNeXML/issues/90#issuecomment-53006568</a> has relevant details, and leads me to think that the proper registration should be:</p> <p>Format Type: DATA Format Name: NeXML Format ID: <a href="http://www.nexml.org/2009">http://www.nexml.org/2009</a></p>			

#### History

##### #1 - 2014-08-22 14:44 - Dave Vieglaiss

Where is the schema? [www.nexml.org](http://www.nexml.org) does not seem to resolve to anything except a godaddy landing page.

##### #2 - 2014-08-22 15:57 - Matthew Jones

Rutger Vos, the maintainer of the nexml.org site, says: "Just FYI: the nexml.org domain will come back to life, I promise. I'm switching domain registrars."

In the meantime, I'll see if I can get a copy of the schema.

##### #3 - 2014-08-22 16:41 - Matthew Jones

The NeXML schema is available on github: <https://github.com/nexml/nexml/tree/master/xsd>

##### #4 - 2014-09-25 17:33 - Dave Vieglaiss

- Target version set to CCI-1.4.2
- Start date set to 2014-10-01
- Due date set to 2014-10-01

##### #5 - 2014-10-02 19:34 - Robert Waltz

- Target version changed from CCI-1.4.2 to CCI-1.4.1
- Due date changed from 2014-10-01 to 2014-10-02

##### #6 - 2014-10-02 20:10 - Robert Waltz

- Assignee changed from Chris Jones to Robert Waltz

##### #7 - 2014-10-21 16:42 - Chris Jones

- Due date changed from 2014-10-02 to 2014-10-17
- Assignee changed from Robert Waltz to Chris Jones

**#8 - 2014-11-10 17:48 - Dave Vieglais**

- Due date changed from 2014-10-17 to 2014-11-10
- Target version changed from CCI-1.4.1 to CCI-1.5.0

**#9 - 2014-11-18 18:52 - Skye Roseboom**

- Due date changed from 2014-11-10 to 2014-11-18
- Target version changed from CCI-1.5.0 to CCI-1.5.1

**#10 - 2014-11-18 18:53 - Skye Roseboom**

- Target version changed from CCI-1.5.1 to CCI-1.5.0

**#11 - 2014-11-25 23:20 - Skye Roseboom**

- Due date changed from 2014-11-18 to 2014-11-25
- Status changed from New to In Progress
- Assignee changed from Chris Jones to Skye Roseboom

updated on sandbox-1,2 and stage-1,2

**#12 - 2014-12-05 17:46 - Skye Roseboom**

- Status changed from In Progress to Testing
- Due date changed from 2014-11-25 to 2014-12-05

**#13 - 2014-12-08 23:30 - Skye Roseboom**

- Status changed from Testing to Closed
- Due date changed from 2014-12-05 to 2014-12-08

added to production object format list 12-7