

Member Nodes - Task #6082

MNDeployment # 3532 (Closed): DFC Member Node

DFC: Planning

2014-08-27 17:48 - Laura Moyers

Status:	Closed	Start date:	2014-08-27
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Determine if the potential MN organization has the required resources for becoming a MN.			
Subtasks:			
Task # 6083: DFC: Join DataONE			Closed
Task # 6084: DFC: Integrate MN representatives with community			Closed
Task # 6085: DFC: Create DataONE identities			Closed
Task # 6086: DFC: Create MN description document			Closed
Task # 6087: DFC: Scope the implementation			Closed
Task # 6088: DFC: Plan the implementation			Closed

History

- #1 - 2015-04-20 14:32 - Laura Moyers
- Status changed from New to Closed

- % Done changed from 80 to 100

- translation missing: en.field_remaining_hours set to 0.0