

Member Nodes - Task #6082

MNDeployment # 3532 (Closed): DFC Member Node

DFC: Planning

2014-08-27 17:48 - Laura Moyers

Status:	Closed	Start date:	2014-08-27
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			

Description

Determine if the potential MN organization has the required resources for becoming a MN.

Subtasks:

Task # 6083: DFC: Join DataONE	Closed
Task # 6084: DFC: Integrate MN representatives with community	Closed
Task # 6085: DFC: Create DataONE identities	Closed
Task # 6086: DFC: Create MN description document	Closed
Task # 6087: DFC: Scope the implementation	Closed
Task # 6088: DFC: Plan the implementation	Closed

History

#1 - 2015-04-20 14:32 - Laura Moyers

- Status changed from New to Closed

- % Done changed from 80 to 100

- translation missing: en.field_remaining_hours set to 0.0