

Member Nodes - Task #6088

MNDeployment # 3532 (Closed): DFC Member Node

Task # 6082 (Closed): DFC: Planning

DFC: Plan the implementation

2014-08-27 17:48 - Laura Moyers

Status:	Closed	Start date:	2014-08-27
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Determine which software stack to use, etc.			

History

- #1 - 2014-08-27 18:27 - Bruce Wilson
- Status changed from New to Closed
 - % Done changed from 0 to 100
 - translation missing: en.field_remaining_hours set to 0.0

Ticket was generated by the automated ticket generator. Closing as done.