

Member Nodes - Task #6089

MNDeployment # 3532 (Closed): DFC Member Node

DFC: Developing

2014-08-27 17:48 - Laura Moyers

| | |
|---|----------------------------------|
| Status: Closed | Start date: 2014-08-27 |
| Priority: Normal | Due date: |
| Assignee: Laura Moyers | % Done: 100% |
| Category: | Estimated time: 0.00 hour |
| Target version: Deploy by end of Y3Q1 | |
| Story Points: | |
| Description | |
| Determine which software stack to use, etc. | |
| Subtasks: | |
| Task # 6090: DFC: (monitor) Design, code and component test a new MN implementation | Closed |
| Task # 6091: DFC: Local Testing | Closed |
| Task # 6092: DFC: Verify that MN passes the Web Tester | Closed |
| Task # 6772: Look at sample files from Lisa | Closed |

History

#1 - 2016-01-27 11:12 - Laura Moyers

- Status changed from New to In Progress
- Assignee set to Laura Moyers
- % Done changed from 0 to 30

#2 - 2016-03-31 17:12 - Laura Moyers

- Status changed from In Progress to Closed
- % Done changed from 30 to 100

Lisa's development is complete.