

## Member Nodes - Task #6090

MNDeployment # 3532 (Closed): DFC Member Node

Task # 6089 (Closed): DFC: Developing

### DFC: (monitor) Design, code and component test a new MN implementation

2014-08-27 17:48 - Laura Moyers

<b>Status:</b>	Closed	<b>Start date:</b>	2014-08-27
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Bruce Wilson	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Deploy by end of Y3Q1		
<b>Story Points:</b>			
<b>Description</b>			
If a new MN is being developed from scratch, tickets in this section will track progress.			

#### History

##### #1 - 2014-08-27 18:28 - Bruce Wilson

- Status changed from New to In Progress
- Assignee set to Bruce Wilson

##### #2 - 2014-10-01 23:03 - Bruce Wilson

- Subject changed from DFC: Design, code and component test a new MN implementation to DFC: (monitor) Design, code and component test a new MN implementation

Revised title of this task. My task is to monitor this development, not do it.

##### #3 - 2016-03-21 15:42 - Laura Moyers

- Status changed from In Progress to Closed
- % Done changed from 0 to 100
- translation missing: en.field\_remaining\_hours set to 0.0