

Member Nodes - Task #6090

MNDeployment # 3532 (Closed): DFC Member Node

Task # 6089 (Closed): DFC: Developing

DFC: (monitor) Design, code and component test a new MN implementation

2014-08-27 17:48 - Laura Moyers

Status:	Closed	Start date:	2014-08-27
Priority:	Normal	Due date:	
Assignee:	Bruce Wilson	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
If a new MN is being developed from scratch, tickets in this section will track progress.			

History

- #1 - 2014-08-27 18:28 - Bruce Wilson
  - Status changed from New to In Progress
  - Assignee set to Bruce Wilson
- #2 - 2014-10-01 23:03 - Bruce Wilson
  - Subject changed from DFC: Design, code and component test a new MN implementation to DFC: (monitor) Design, code and component test a new MN implementation
- Revised title of this task. My task is to monitor this development, not do it.
- #3 - 2016-03-21 15:42 - Laura Moyers
  - Status changed from In Progress to Closed
  - % Done changed from 0 to 100
  - translation missing: en.field\_remaining\_hours set to 0.0