

Member Nodes - Task #6105

MNDeployment # 3532 (Closed): DFC Member Node

Task # 6094 (Closed): DFC: Testing

Task # 6095 (Closed): DFC: Registration in environment

Task # 6104 (Closed): DFC: Synchronization

DFC: Set up synchronization of the MN

2014-08-27 17:49 - Laura Moyers

Status:	Closed	Start date:	2014-08-27
Priority:	Normal	Due date:	
Assignee:	Mark Servilla	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Enable synchronization for the MN.			

History

#1 - 2015-12-09 22:40 - Mark Servilla

- Status changed from New to In Progress
- Assignee set to Mark Servilla
- % Done changed from 0 to 30

The urn:node:mnTestDFC successfully synchronized 30 data objects, one DCX science metadata object, and a single ORE that packaged everything together on 2015-12-08.

#2 - 2016-01-27 10:47 - Laura Moyers

- Status changed from In Progress to Closed
- % Done changed from 30 to 100
- translation missing: en.field_remaining_hours set to 0.0