Member Nodes - Task #6133

MNDeployment # 3532 (Closed): DFC Member Node

Task # 6094 (Closed): DFC: Testing

Task # 6123 (Closed): DFC: Registration in PRODUCTION environment

Task # 6132 (Closed): DFC: Synchronization

DFC: Set up synchronization of the MN

2014-08-27 17:50 - Laura Moyers

Closed	Start date:	2014-08-27
Normal	Due date:	
Mark Servilla	% Done:	100%
	Estimated time:	0.00 hour
Deploy by end of Y3Q1		
Description		
Enable synchronization for the MN.		
	Normal Mark Servilla Deploy by end of Y3Q1	Normal Due date: Mark Servilla % Done: Estimated time:

History

#1 - 2016-01-27 10:49 - Laura Moyers

- Assignee set to Mark Servilla

#2 - 2017-06-25 19:46 - Laura Moyers

- Status changed from New to Closed

- % Done changed from 0 to 100