

Infrastructure - Task #6157

Story # 2192 (Closed): Implement NodeReplicationPolicy in Node Registry Service

merge d1\_cn\_nodeRegistry changes from trunk to new branch

2014-08-27 19:17 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2014-08-27
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>	d1_cn_node_registry	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-2.2.0	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.4		
<b>Product Version:</b>	*		
<b>Description</b>			
trunk has some v2 additions and refactors, so the merge will have to be selective.			
The current latest v1 branch is v1.2 (D1_CN_NODEREGISTRY_V1.2)			
<ul style="list-style-type: none"><li>• create 1.3 branch from 1.2 branch</li><li>• merge changes from trunk to v1.3</li><li>• edit and verify the changes.</li></ul>			

Associated revisions

Revision 5379f000 - 2014-08-28 04:08 - Rob Nahf

refs #6157: committed final merges from trunk. NodeReplicationPolicy implementation should be complete.

Revision 14467 - 2014-08-28 04:08 - Rob Nahf

refs #6157: committed final merges from trunk. NodeReplicationPolicy implementation should be complete.

Revision 14467 - 2014-08-28 04:08 - Rob Nahf

refs #6157: committed final merges from trunk. NodeReplicationPolicy implementation should be complete.

History

#1 - 2014-08-28 04:14 - Rob Nahf

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field\_remaining\_hours set to 0.0

Needed to update d1\_test\_resources branch so the new Apache Directory Server-based unit tests could work.

#2 - 2014-09-02 18:34 - Rob Nahf

- Target version set to Release Backlog

#3 - 2014-09-24 18:07 - Robert Waltz

- Target version changed from Release Backlog to CCI-1.5.0

#4 - 2014-11-13 21:37 - Rob Nahf

- Target version changed from CCI-1.5.0 to CCI-1.5.1

#5 - 2015-01-06 18:41 - Dave Vieglaiss

- Target version changed from CCI-1.5.1 to CCI-2.0.0