

## Infrastructure - Task #6171

Task # 6169 (Closed): Support for ORNL Mercury schema

### Add rendering support for ORNL Mercury schema to one-mercury

2014-08-29 16:30 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2014-08-29
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2014.30-Block.4.3	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.4		
<b>Product Version:</b>	1.4.0		
<b>Description</b>			
Add support for ORNL Mercury schema rendering in one-mercury using existing fgdc xslt rendering.			

#### History

**#1 - 2014-09-02 14:52 - Skye Roseboom**

- Status changed from *New* to *In Progress*

**#2 - 2014-09-02 16:06 - Skye Roseboom**

- Status changed from *In Progress* to *Testing*

**#3 - 2014-09-04 03:05 - Robert Waltz**

- Target version set to *2014.30-Block.4.3*

- Product Version changed from *\** to *1.4.0*

**#4 - 2014-09-11 15:59 - Skye Roseboom**

- Status changed from *Testing* to *Closed*

- translation missing: *en.field\_remaining\_hours* set to *0.0*