

Member Nodes - Task #6253

MNDeployment # 6162 (Closed): MsTMIP

MsTMIP: Initial Preparation

2014-08-30 01:26 - Laura Moyers

Status: Closed	Start date: 2014-08-30
Priority: Normal	Due date:
Assignee:	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	
Story Points:	
Description	
Subtasks:	
Task # 6254: MsTMIP: Establish contact with potential MN organization	Closed
Task # 6255: MsTMIP: Determine feasibility	Closed

History

#1 - 2014-09-29 21:28 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of NCTE

#2 - 2014-10-24 22:02 - Laura Moyers

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0.0

subtasks complete