

Member Nodes - Task #6255

MNDeployment # 6162 (Closed): MsTMIP

Task # 6253 (Closed): MsTMIP: Initial Preparation

MsTMIP: Determine feasibility

2014-08-30 01:26 - Laura Moyers

Status:	Closed	Start date:	2014-08-30
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Determine if the potential MN organization has the required resources for becoming a MN.			

History

#1 - 2014-09-29 21:28 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of NCTE

#2 - 2014-10-24 21:59 - Laura Moyers

- Status changed from New to Closed

- % Done changed from 0 to 100

- translation missing: en.field_remaining_hours set to 0.0

We are using MsTMIP data to support semantics/provenance efforts. Eventually MsTMIP will be a production MN, but for the time being MsTMIP data will only be available in the sandbox2 environment.