

Member Nodes - Task #6261

MNDeployment # 6162 (Closed): MsTMIP

Task # 6256 (Closed): MsTMIP: Planning

MsTMIP: Scope the implementation

2014-08-30 01:26 - Laura Moyers

Status:	Closed	Start date:	2014-08-30
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Select the MN Tier, etc.			

History

#1 - 2014-09-29 21:28 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of NCTE

#2 - 2014-10-24 23:28 - Laura Moyers

- Status changed from New to In Progress

- % Done changed from 0 to 80

The sandbox2 implementation has been scoped. There is still work to be done on scoping the production MN.

#3 - 2015-02-26 19:55 - Laura Moyers

- Status changed from In Progress to Closed

- % Done changed from 80 to 100

- translation missing: en.field_remaining_hours set to 0.0