

Member Nodes - Task #6326

MNDeployment # 6162 (Closed): MsTMIP

Task # 6268 (Closed): MsTMIP: Testing

Task # 6325 (Rejected): MsTMIP: Transition to production

MsTMIP: Mutual acceptance

2014-08-30 01:28 - Laura Moyers

Status:	Rejected	Start date:	2014-08-30
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Change to "approved" in production.			

History

#1 - 2014-09-29 21:28 - Laura Moyers

- Target version changed from Deploy by end of Y1Q2 to Deploy by end of NCTE

#2 - 2014-10-31 17:30 - Laura Moyers

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0.0