

## Member Nodes - MNDeployment #6379

### ICMBio

2014-09-15 16:41 - Laura Moyers

<b>Status:</b>	New	<b>Start date:</b>	2014-09-15
<b>Priority:</b>	Normal	<b>Due date:</b>	2015-09-30
<b>Assignee:</b>	Bruce Wilson	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>MN_Date_Online:</b>	
<b>Latitude:</b>	15.80	<b>Name:</b>	
<b>Longitude:</b>	47.87	<b>Logo URL:</b>	
<b>MN Description:</b>		<b>Date Upcoming:</b>	
<b>Base URL:</b>	http://icmbio.gov.br/	<b>Date Deprecated:</b>	
<b>NodeIdentifier:</b>		<b>Information URL:</b>	
<b>MN Tier:</b>	Tier 1	<b>Version:</b>	
<b>Software stack:</b>			
<b>Description</b> ICMBio is the Instituto Chico Mendes de Conservacao da Biodiversidade, or the Chico Mendes Institute for Biodiversity Conservation.  Initial POCs: Pedro Correa, Rodrigo Jorge, Katia Ribiero  See notes from initial meeting: <a href="https://epad.dataone.org/archive/content/ICMBio-and-DataONE.html">https://epad.dataone.org/archive/content/ICMBio-and-DataONE.html</a> Ongoing meeting notes are here: <a href="https://epad.dataone.org/pad/p/ICMBio-and-DataONE">https://epad.dataone.org/pad/p/ICMBio-and-DataONE</a>			
<b>Subtasks:</b>			
Task # 6380: ICMBIO: Initial Preparation			New
Task # 6381: ICMBIO: Establish contact with potential MN organization			Closed
Task # 6382: ICMBIO: Determine feasibility			In Progress
Task # 6489: This is a test bug report			Rejected
<b>Related issues:</b>			
Related to Member Nodes - MNDeployment #6359: SiBBR			New
Related to Member Nodes - MNDeployment #7052: BaMBa - Brazilian Marine Biodiv...			New 2015-04-17
Related to Member Nodes - MNDeployment #3691: National Institute for Amazon R...			New

### History

#### #1 - 2015-03-24 15:54 - Laura Moyers

- Target version changed from Deploy by end of Y1Q4 to In Progress
- % Done changed from 100 to 0

#### #2 - 2015-04-17 14:49 - Bruce Wilson

- Target version changed from In Progress to Deploy by end of Y2Q2

#### #3 - 2015-10-12 19:56 - Laura Moyers

- Target version changed from Deploy by end of Y2Q2 to Deploy by end of Y2Q4

#### #4 - 2015-11-19 17:20 - Laura Moyers

- Related to MNDeployment #6359: SiBBR added

#### #5 - 2015-11-19 17:21 - Laura Moyers

- Related to MNDeployment #7052: BaMBa - Brazilian Marine Biodiversity Database added

**#6 - 2015-11-19 17:21 - Laura Moyers**

- Target version deleted (Deploy by end of Y2Q4)

**#7 - 2015-11-19 17:23 - Laura Moyers**

- Related to MNDeployment #3691: National Institute for Amazon Research added