

Member Nodes - Task #6382

MNDeployment # 6379 (New): ICMBio

Task # 6380 (New): ICMBIO: Initial Preparation

ICMBIO: Determine feasibility

2014-09-15 16:51 - Laura Moyers

Status:	In Progress	Start date:	2014-10-02
Priority:	Normal	Due date:	
Assignee:	Laura Moyers	% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Determine if the potential MN organization has the required resources for becoming a MN.			
Subtasks:			
Task # 6489: This is a test bug report			Rejected

History

#1 - 2014-09-15 16:56 - Laura Moyers

- Status changed from New to In Progress
- Assignee set to Laura Moyers
- % Done changed from 0 to 10