

Infrastructure - Task #643

configure & test Cacti for MN monitoring

2010-06-08 16:06 - Rob Nahf

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_monitor	Estimated time:	0.00 hour
Target version:	CCI-0.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Determine the polling interval determine how to record / store the new variables collected.			

History

#1 - 2010-06-29 16:31 - Rob Nahf

cacti working with health API.