

Infrastructure - Task #646

Story # 825 (Closed): CN codebase will need to be updated for 0.5 schema release

org.dataone.service.types not fully serializable

2010-06-10 23:25 - Robert Waltz

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	Sprint-2010.43	Story Points:	
Milestone:	CCI-0.5		
Product Version:	*		
Description need to have schemas associated with them. A couple classes need to have schemas associated with them - the log messages will be blown away. - Need to check exactly which classes need to have schemas AuthToken , DescribeResponse , HeartbeatResponse , IdentifierFormat , ObjectLocation , ObjectLocationList are not handled by jibx LogRecord , LogRecordSet were superceded by Log and LogEntry in the schema and specification. Uncertain of the need for serialization of the other classes. If we need them serialized, then we should create schemas for them.			

History

#1 - 2010-10-06 23:51 - Robert Waltz

- Parent task set to #825
- Milestone set to CCI-0.6

#2 - 2010-10-07 21:42 - Robert Waltz

- Milestone changed from CCI-0.6 to CCI-0.5

#3 - 2010-10-21 22:41 - Robert Waltz

- Status changed from New to In Progress

#4 - 2010-10-22 02:17 - Robert Waltz

- Status changed from In Progress to Closed
- translation missing: en.field_remaining_hours set to 0.0