

Infrastructure - Bug #6536

Fix ornl-mercury schema parsing for search index

2014-10-22 03:25 - Skye Roseboom

Status:	Closed	Start date:	2014-10-22
Priority:	Normal	Due date:	2014-10-22
Assignee:	Skye Roseboom	% Done:	100%
Category:	d1_indexer	Estimated time:	0.00 hour
Target version:	CCI-1.4.1	Story Points:	
Milestone:	CCI-1.4		
Product Version:	*		
Description			
root element of ornl-mercury schema was updated to add 'ornl' namespace -- ornl:mercury			
fgdc xpath parsing rules updated to ignore namespace prefix of element.			
Related issues:			
Related to Infrastructure - Story #6500: CCI 1.4.1 Release			Closed 2014-10-08 2014-10-17

History

#1 - 2014-10-22 03:26 - Skye Roseboom

- Status changed from In Progress to Testing

fix placed on release branch - just config update that effect buildout project.

#2 - 2014-10-24 19:15 - Robert Waltz

- Milestone changed from None to CCI-1.4

#3 - 2014-10-24 19:16 - Robert Waltz

- Tracker changed from Task to Bug
- Due date set to 2014-10-22
- translation missing: en.field_remaining_hours set to 0.0

#4 - 2014-11-08 22:17 - Robert Waltz

- Status changed from Testing to Closed