

Infrastructure - Bug #6536

Fix ornl-mercury schema parsing for search index

2014-10-22 03:25 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2014-10-22
<b>Priority:</b>	Normal	<b>Due date:</b>	2014-10-22
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>	d1_indexer	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-1.4.1	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.4		
<b>Product Version:</b>	*		
<b>Description</b>			
root element of ornl-mercury schema was updated to add 'ornl' namespace -- <a href="#">ornl:mercury</a>			
fgdc xpath parsing rules updated to ignore namespace prefix of element.			
<b>Related issues:</b>			
Related to Infrastructure - Story #6500: CCI 1.4.1 Release			Closed 2014-10-08 2014-10-17

History

#1 - 2014-10-22 03:26 - Skye Roseboom

- Status changed from In Progress to Testing

fix placed on release branch - just config update that effect buildout project.

#2 - 2014-10-24 19:15 - Robert Waltz

- Milestone changed from None to CCI-1.4

#3 - 2014-10-24 19:16 - Robert Waltz

- Tracker changed from Task to Bug

- Due date set to 2014-10-22

- translation missing: en.field\_remaining\_hours set to 0.0

#4 - 2014-11-08 22:17 - Robert Waltz

- Status changed from Testing to Closed